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       INTRODUCTION  

The Federation of Non-Government Organizations for Honduras Development 

(FORIDEH), through the Decentralization Enabling Environment Project 

presents the Semi Annual report for the period February - June 2011 of the first 

year of the Agreement. 

The report comprises the main activities implemented and progress made in  

Project implementation, within the Agreement framework signed between 

FOPRIDEH and the United States Agency for International Development 

(USAID). 

In this period, activities were mainly aimed at setting up the Project basis such 

as the preparation of the Annual Operation Plan (POA), preparation and 

publishing the terms of reference for hiring the staff and carrying out the 

launching and/or socialization of he Project with main partners at territorial 

(Associations of Municipalities) as well as national levels. 

 

II. PROGRESS IN THE IMPLEMENTATION OF PROJECT RESULTS   

RESULT 1: Legal framework strengthened for increasing 

municipal autonomy. 

Specific Activity 1.1 Conduct 7 meetings to exchange decentralization 

experiences and practices with the participation of NGOs’ 

representatives affiliated to FOPRIDEH, the organizations of civil society 

(OSC) and Municipalities. 

Result: 5 exchange of experiences accomplished in a similar number of Project 

partners (Associations of Communities).  These experiences were focused 

mainly on health decentralization management.  The other 2 meetings for 

exchange of experiences were moved to the third quarter since they depend 

on rhythms and times of the Association of Communities. 

Specific Activity 1.2.-  Have at least 3 meetings for the designs of he 

advocacy plan, in coordination with strategic allies (SEIP, AMHON, 

SEFIN, other) in order to promote legal reforms in Decentralization 

matters. 
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Result: Activity will be moved implemented for the next trimester because it 

done after the nationwide project launch. Additionally, considering the current 

country context, it is possible to include other strategic actors from Congress. 

Specific Activity 1.3 A workshop with the Ministry of the Interior and 

Population (SEIP), the Association of Honduras Municipalities (AMHON) 

and OSC to identify the platform of the decentralization process in 

Tegucigalpa  

Result: Activity will be implemented following quarter because it will take place 

after the project national launching. Moreover, considering the country context, 

it is possible to include other strategic actors such as the National Congress.  

Specific Activity 1.4 A multi-sector workshop of exchange with 

representatives of health, education, environment institutional sectors, 

municipalities, to discuss and learn about the sector focus of 

decentralization  

Result: Activity will be implemented in the last trimester of 2011 because it 

would take place after the national launching of the Project and because it is 

tightly related to other activities whose results are advocacy and approach to 

allies or key actors of the decentralization process. 

Specific Activity 1.5 Create an analysis, cooperation and exchange 

committee among coordinators of USAID-funded projects with a brief 

agenda of linking actions.  

Result: For this activity it has been regarded as more appropriate and efficient 

to wait the awarding of projects on municipal development by the donor; 

therefore, it has been moved to the last semester of 2011. 

Specific Activity 2.1 Submit a decentralization Project to members of the 

National Decentralization Group (AMHON, SEIP) and OSC, establish 

agreements on the issue and assure the incorporation of FOPRIDEH into 

it. 

Result: As of 2006 the National Decentralization Group was created as a 

permanent space to discuss, analyze and propose on the decentralization 

issue and local development. 
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Currently, the Group is integrated by representatives from diverse public and 

private institutions (AMHON, SEIP and OSC) chaired by AMHON, which 

implement activities in the municipal field and that, from the acquired 

experience, contribute to enrich the knowledge of the rest of institutional 

representatives, with the purpose of improving and contribute with the 

country’s decentralization processes.  

The Project was submitted to the National Group and from there FORIDEH is 

now part as an active member of said Group and attends the scheduled 

monthly meetings, as a currently existing space for discussion and analysis of 

the Decentralization process in the country. The National Decentralization 

Group is part of the Tripartite Forum for Decentralization (FTD) as per the last 

version of the FTD Regulation. 

Specific Activity 2.2 Conduct 7 meetings for Project socialization with 

affiliated members, OSC and Municipalities and organize Regional/Local 

Committees for Decentralization. 

Result: Project socialized in 5 of the 7 Associations of Municipalities previously 

considered as partners; agreements signed and 5 Liaison Committees created 

in a similar number of zones. 

Project launchings were conducted as follows: 

MUNASBAR  (SANTA BÁRBARA) El Níspero, Arada, San Vicente Centenario, 
San Nicolás. It was held in San Nicolás on May 24 with representation of local 

authorities, affiliated NGOs, Citizens’ Transparency Committees and municipal 
technicians.  Liaison Committee with the Project was integrated as follows:  
 
1. Román Madrid (Institutional Technical Unit, UTI) 
2. Jony Ponce Castellanos (El Níspero) 
3. Smelin Vega   (Atima) 
4. Olvin Zaldívar   ( San Vicente Centenario) 
5. Fredy Alberto Aguilar (Nueva Celilac)    
6. Nubia Reyes (La Arada) 
7. Héctor Celin Rodríguez (San Nicolás)    
8. José Rigoberto Rápalo (Childfund)  
9. Juan José Núñez (Chilfund) 
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      Participants in the Project Launching and/or Socialization in MUNASBAR 
 

 

MANSUCOPA (COMAYAGUA AND LA PAZ) Ajuterique, Lejamaní, Lamaní, 
Humuya, Villa de San Antonio, El Rosario, San Sebastián, La Paz, San Pedro 

de Tutule. It was held in Comayagua on May 27 with representation of local 
authorities, affiliated NGOs, Citizen Transparency Committee (CCT), municipal 
technicians and departmental governors.  Liaison Committee with the Project 
was integrated as follows: 
 
 

1. Mayor José Tejeda (Cane) 
2. Mayor Ronald García (Lejamaní). 
3. Deputy Mayor René Estrada (Villa de San Antonio). 
4. Víctor Rosales from Project HOPE (affiliated to FOPRIDEH). 
5. Maximiliano Chavarría (UTI) 
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MAMUNCRAC (YORO) Arenal, Jocón, Olanchito, Yoro, Yorito, Sulaco, Victoria, 

Morazán, El Negrito, Santa Rita. It was held in Yoro on June 1 with the 
participation of local authorities, affiliated NGOs, municipal technicians. No 
agreement was signed neither the Liaison Committee was integrated since the 
Board of Directors of the association of municipalities was not there and these 
two activities were postponed until further notice. 

MANOFM (FRANCISCO Morazán) San Juan de Flores, Guaimaca,  Valle de 

Angeles, Villa de San Francisco, San Ignacio, El Porvenir, Marale, Vallecillo, 
Orica. It was held in San Ignacio on June 3 with the participation of local 
authorities, affiliated NGOs, technicians, CCT. The Liaison Committee with the 
Project was integrated as follows:  

 
1. Mayor Elman Hidalgo (San Ignacio)  
2. Mayor Yanes Borjas (Villa de San Francisco). 
3. Rosa Amalia Ortiz (CCT-San Ignacio). 
4. José Ángel Rodríguez (FUNDA-AHPROCAFÉ). 
5. Alex Salgado (UTI). 

 

Participants in the Project Launching and/or Socialization in MANOFM 
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MANVASEN (OCOTEPEQUE) Mercedes, San Marcos, San Francisco del 

Valle. It was held on June 8 in San Marcos with the participation of local 
authorities, affiliated NGOs, technicians, municipal board member and CCT. 
Results: Agreement signed and the Liaison Committee was created and 
integrated as follows: 

1. Mayor Mario Adalid Herrera (San Francisco del Valle)  
2. Saúl Omar García (Mercedes municipality representative) 
3. Sara Umaña (FUNDA-AHPROCAFE) 
4. Figlodelvina Espinoza (CCT San Marcos) 
5. Germán Henríquez (UTI) 

 

              Participants in the Project Launching and/or Socialization in MANVASEN 
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Specific Activity 2.5. Seven introductory workshops for municipal 

autonomy to strengthen knowledge management aimed at Associations of 

Municipalities. 

Result: The activity appears in the POA, spread out in two quarters and in 

relation to a critical path for the Project territorial coverage; autonomy 

workshops will be carried out in the following quarter, once the national Project 

launching ends. 

RESULT 2: Legal framework strengthened for the municipal 

fiscal autonomy. 

Result: This result does not show any activity implemented because the Result 

Coordinator was not hired until June 29, due to the difficulty of finding in this 

period the right person with the adequate profile to hold that office, as well as 

the compensation (salary) level offered. 

RESULT 3: Accompaniment strategy through cross-MLA:  

Facilitation and Consolidation of Networks  

Specific Activity 1.1 Design and implement a Project Performance 

Monitoring Plan (PMP). 

Result: The PMP construction has been subjected to important changes within 

the Project that merits a revision in various senses: Adjustments requested by 

USAID for the inclusion of new work schemes vis-a-vis additional strategies 

which the Project has started and that were not included in the instrument; 

changes in implementation schedules of laws that are again going through a 

revision process that will start upon waiting for a reasonable time for their 

implementation; the elimination of additional indicators related to law 

enforcement that, giving the revision of strategies, will not be possible to retake 

(it refers to those not included in the agreement); the need to create indicators 

not considered in the agreement as is the case of Result 3.  

This activity is scheduled to be finished in July of this year. 

Specific Activity 1.2 Determine by sampling the capacities and 

experiences of affiliated NGOs in decentralization, through a research 

carried out by a consultant. 
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Result: This quarter has begun with the preparation of the diagnosis or 
Baseline,  that will reflect by sampling the capacities and experiences NGOs 
affiliated to the Federation have on the subject of municipal decentralization 
and local development.  The end of the activity is scheduled for the following 
July-September quarter. 

III. COMPLEMENTARY AND START-UP PROJECT ACTIVITIES  

1. First work session with USAID for guidance on Project start up.  In this 
session, the following was established: FOPRIDEH should submit its work 
plan and estimate of expenses by agreement line item for year 2011 (since 
the signing of the agreement until September 30, 2011). FOPRIDEH should 
submit its PMP according to Agreement proviso and enclosing for each 
indicator the formats of Indicator Reference Sheet and Data Quality 
Assessment. FOPRIDEH should submit its Marking and Branding Plan 
according to the guide established in USAID Branding and Marking.  

2. Preparation of Terms of Reference for hiring Results Coordinators, 
Strengthening the legal framework for Municipal Autonomy, and Result 2 
Strengthening the juridical framework for the municipal fiscal autonomy.  
Both terms of reference were duly approved by USAID and later advertised 
in the Network for Sustainable Development for the reception of the 
résumés. 

3. Formats for resume evaluations and formats for interviews, review of 

résumés, interviews were held, final selection made and final reports 

prepared. 

4. A no-objection request was submitted to USAID for hiring Results 
Coordinators. Result 1 Coordinator, but did not concur with candidate  
proposed for and Result 2 Coordinator. After several discussions, interviews 
etc AOTR concurrence was received to hire Result 2 Coordinator on June 
29, 2011. 
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5. The Project Actors Map was prepared, with the following as the main ones: 

 

•

• DECENTRALIZATION AND 
MUNICIPAL ISSUES.

• BUDGET

• FINANCE

• SEIP

• SEFIN

• SECTORAL 

• AMHON

• JD 
ASSOCIATION

• UTI

• CIVIL 
ORGANIZATIONS

• UNIVERSITIES

• AFFILIATED TO 
FOPRIDEH

• CCT CIVIL 
SOCIETY

MUNICIPAL 
SECTOR

NATIONAL 
CONGRESS

EXECUTIVE 
POWER

MAIN PROJECT PARTNERS

 

 

6. The Project area of intervention was determined at territorial level in relation 
to the following criteria.  See annex. 

a) Geographic representation as per the 16 regions that SEPLAN (Ministry of 
Planning) has re-determined in the Country’s Vision and Plan. 

b) Operational and technical functionality of the Associations of Municipalities; that 

is, if they still exist, if they operate with a level more or less important to work 

with them. 

c) The increased presence of Associations of Municipalities in the regions.   

d)  The presence of FOPRIDEH affiliates in the selected areas, specifically in the 

coverage of Associations of Municipalities. 

e) The direct presence of FOPRIDEH with staff from other projects who could help 

determine a combined strategy of direct intervention and with affiliates. 

f) Compatibility and interest from affiliates according to their lines of action to 

incorporate themselves in the municipal and fiscal decentralization issues.   
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IV ANALYSIS OF GENDER 

Throughout the activities of the Project during this period, especially in project 
launches and socializations with municipal counterparts, women's participation 
has been encouraged not only in terms of quantity or to cover a quota but to 
promote leadership and feminine opinion throughout project activities. 

 In this sense it has been advised that FOPRIDEH has an institutional gender 

policy, which will be the crosscut element of the Project, as agreed upon with 

USAID.  A gender analysis as established in the agreement will be done. 

V TRAINING  

This semester is not reported any action related to training due by the 

beginning of the project, the main activity was concentrated in socialization and 

/ or launch. 

7. ACTIVITIES AT GLOBAL LEVEL 
7.1 Establishing a preliminary contact with AMHON to inform on the project.  

Two meetings where held at technical level with the Executive Office and 

the Decentralization Management and another at political level with the 

Executive Board.  As a result of the meetings, a Technical Political Liaison 

Committee was created with the following people: 

Santos López, Manager for Decentralization and Municipal Development 

Lourdes Durón:,  Head of Decentralization Department 

Mario Rodolfo Palencia, Mayor of Ajuterique, Comayagua 

Jorge Jiménez, Mayor of Jacaleapa, EL Paraíso 

7.2 Establishing a preliminary contact with the National Congress through the 

Committees for Municipal Issues 1 and 2 and the Decentralization 

Committee to inform on the project.  The result was the creation of a Liaison 

Committee integrated by the Presidents of such Committees.  Daniel Flores, 

President of the Committee for Municipal Issues 1; Marcio Vega, President 

of the Committee for Municipal Issues 2 and Donaldo Reyes, President of 

the Decentralization Committee. 
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7.3 Presentation of the Project at the level of the Group of Donors in 

Decentralization.  Coordination will be established among projects of each 

donor; also, periodic meetings to observe progress. 

7.4 Presentation of the Project at the level of FOPRIDEH Board of Directors.  

The result was the integration of the Advocacy  Committee, integrated as 

follows: 

Arnaldo Bueso, President of the Board of Directors (CARE Director) 

Oscar Chicas, Vice President of the Board of Directors (WORLD VISION 
Director) 

 Mariano Planells ,  Former President of the Board of Directors  (SAVE THE 
CHILDREN Director) 

Fredy Garmendia,   Member of the Board of Directors (ASIDE Director) and 

Norma Sierra,  Social Audit Committee of the Board of Directors  
(CHILDFUND Director) 

7.5 Establishing a preliminary contact with the Government; in this case with the 

SEIP to inform on the Project.  A meeting was held with the Decentralization 

Technical Unit (UTD), its Director, Arnoldo Caraccioli, and his Assistant, 

Víctor Ordoñez.  An excellent coordination and communication has been 

maintained with the Unit. However, there have been several attempts to get 

an appointment with the Minister, Áfrico Madrid, by the donor as well as by 

FOPRIDEH with no results to date. 

7.6 The Project Launching and/or socialization at national level finally took place 

with the presence, among others, of USAID Director, SEIP Vice-Minister, 

the President of the National Congress Decentralization Committee, 

representatives of the partner Associations of Municipalities, cooperation 

representatives and NGOs, mainly those affiliated to FOPRIDEH. 

Nevertheless the above, it was evident the absence of the SERNA, 

Education and Health Ministers. 
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Members of the main table in the National Launching: from left to right Oscar Chicas, 

FOPRIDEH Vice-President; Donaldo Reyes, National Congress; William Brands, USAID 

Director; Mario Palencia, Mayor of Ajuterique and Elman Hidalgo, MANOFM President 
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                       Participants in the Project National Launching 

 

VI. OBSTACLES/CONSTRAINTS 

 

Among main constraints encountered in this period, we can list the following: 

1. Delay in carrying out the events due to partners’ agendas. 
2. Lack of political will from some local authorities, which resulted in the 

elimination of one of the Association of Municipalities initially selected. 
3. Lack of commitment and coordination of actors of the Executive Power. 
4. Conflict with other issues in the national public agenda.  
5. Lack of interest and commitment, by one of main actors as the SEIP 
6. Launchings at territorial level have taken up more time than foreseen since, 

for their success, approach meetings have been held in order to reach 
preliminary agreements on the acceptance or not of the Project, and to 
schedule the rest of the details for the launching events. 
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VII. IMPROVEMENT PROPOSALS FOR NEXT SEMESTER 

1. Additional coordination is necessary with the Social Audit Project funded by 
COSUDE (Swiss Cooperation) in order to replicate and strengthen lessons 
learned in the municipalities of common action. 

2. It is necessary to ADJUST the WORKING actors map and the organization 
advocacy strategies within the Project’s framework in order to have greater 
impact and achieve the objectives. 

3. It is required to provide more information to the Board of Directors in order to 
obtain more involvement and positioning of same. 

4. Train DEE Project staff on issues related to NGOs and FOPRIDEH’s role in 
the society and train FOPRIDEH staff on decentralization with an emphasis 
on DEE Project strategies. 

5. Regarding activities not implemented in this quarter, it is necessary to adjust 
2011 POA, which means, in other aspects, merge some activities, rebuild 
POA indicators and include others in light of demands stated by the 
Associations of Municipalities and that are in agreement with Project 
objectives. 

6. It is necessary that work strategy with partner Associations of Municipalities 
remains clear enough in terms of technical as well as in terms of budget, 
which must be shown in 2012 POA 

 

VIII. PROJECTIONS FOR NEXT SEMESTER 

 

Among main activities to be implemented in the following semester, the 

following are mentioned: 

1. Design an advocacy plan, in order to promote law reforms on 

Decentralization in coordination with strategic allies 

2. Workshop with strategic actors in order to identify the platform of the 

decentralization process  

3. Design and socialize the methodology of the Decentralization Observatory. 

4. Carry out the methodology design for the Radio Program based on the 

Implementation Plan. 

5. Conduct introductory Workshops on municipal and fiscal autonomy in order 

to strengthen knowledge management aimed at the Associations of 

Municipalities. 

6. Based on the studies made on the issue, carry out a comparative analysis of 

current norms aimed at the support of the administrative fiscal 
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decentralization and prepare a local capacities training manual to promote 

fiscal decentralization. 

7. Baseline study of comparative analysis of financial statement and 

management capacity for collection of own funds. 

8. Conduct three workshops aimed at the improvement of tax and fees 

recovery and better tax-payers management. 

9. Socialize the Baseline/Diagnosis on NGOs capacities and experiences. 

10. Workshops for executive and technical staff from affiliates, on the 

decentralization and fiscal autonomy issue. 

11. An analysis committee must be integrated with collaboration and exchange 

between USAID funded project coordinators with a minimum agenda of 

related actions. 

12. Developing a Gender Strategy 

13. Developing a baseline for the project to complement the established of PMP 
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IX. BUDGET IMPLEMENTATION 
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ANNEX 1 
 

INTER-INSTITUTIONAL COOPERATION AGREEMENT 
BETWEEN THE FEDERATION OF NON-GOVERNMENT ORGANIZATIONS FOR 

HONDURAS DEVELOPMENT (FOPRIDEH) AND THE ASSOCIATION OF 
MUNICIPALITIES OF WESTERN AND EASTERN FRANCISCO MORAZAN 

(MANOFM) 
 

The undersigned, ROLANDO BU ZALDIVAR, adult, married, Agronomist, 

Honduran with residence in the Central District, municipality of the Central 

District, of Honduran nationality, acting in my condition of Director General of the 

FEDERATION OF NON-GOVERNMENT ORGANIZATIONS FOR HONDURAS 

DEVELOPMENT (FOPRIDEH), hereinafter referred as  FOPRIDEH, for a part, 

and for the other ELMAN ARANY HIDALGO LÓPEZ, adult and with residence 

in the Municipality of San Ignacio, Department of  Francisco Morazán, acting in 

my condition of President of the Association of Municipalities of Northern and 

Western Francisco Morazán (MANOFM), hereinafter referred as MANOFM, 

both in the full enjoyment of their civil rights and duly authorized to celebrate this 

type of act, have decided to subscribe as they do to effect, an AGREEMENT OF 

INTER-INSTITUTIONAL COOPERATION, governed under the following terms: 

    Considering: 

1. That FOPRIDEH is a pluralistic Federation, leader of the civil society for its 
proposing, solidarity and transparent capacity, committed to the democracy 
and national development. 

2. That the Association of Municipalities is created with the purpose of joining 
efforts to achieve the integral and sustainable development of each one of 
the municipalities that are part of the Association, channeling, in an effective 
and efficient manner, resources of their patrimony, prioritizing the stratum in 
areas of greater need. 

3. That FOPRIDEH, through the Project “Decentralization Enabling 
Environment” funded by the United States for International Development 
(USAID) has, as the central objective, to promote support for 
decentralization by strengthening capacities of national institutions, local 
governments and civil society organizations to promote, enact and enforce 
legislative reforms that allow or favor decentralization in the country. 

4. That institutions’ efficiency and strength is increased when their efforts are 
coordinated in the pursuit of common objectives in order to make from this 
act an inter-institutional commitment that determines timely and efficient 
strategies. 
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Therefore, FOPRIDEH and the MANOFM agree to the following: 

FIRST: Subscribe this Inter-institutional Cooperation Agreement, whose main 

objectives are to contribute to the institutional strengthening of the 

MANOFM and the decentralization process in Honduras, establishing for 

this the proper coordination mechanisms.. 

SECOND: FOPRIDEH through the implementation framework of the Project 

Decentralization Enabling Environment is committed to; 

a) Strengthen institutional capacity of the Association of Municipalities and, in 

economy of scale of member municipalities in the processes of institutional 

strengthening related to decentralization and municipal autonomy. 

b) Train the human resource of the Association of Municipalities in the areas of 
municipal autonomy, fiscal decentralization and other areas related to the 
processes of transfer of competencies and resources to local entities. 

c) Socialize with the Association of Municipalities the drafts and bill initiatives 
and public policies affecting or favors local autonomy, promoted by the State 
Powers. 

d) Follow-up and timely inform the Regional Decentralization Committee 
created in the Region, on various activities of the decentralization process 
and the country’s local development.  

e) Promote spaces for social and political dialogue such as conversations,  
forum and gatherings, among others, on the current and to-be-built legal 
framework so that it allows to reach consensus and agreements on 
proposals that are submitted. 

f) Establish an effective coordination mechanism so that the proposals that 
arise from the governments and civil society at local level be reflected in the 
Decentralization Observatory. 

g) To be seen and promote gender equality and equity, promoting not only the 
presence but the effective participation of both genders in decision making. 

h) Communicate, publish and inform on decentralization processes and 
products promoted by the project. 

i) Give effective participation to the Association of Municipalities and civil 
society organization of the Region, in the Radio Program called “The Hour of 
Decentralization” in order to publish development processes promoted at 
local level. 

 

TERCERA: For its part, the MANOFM is committed to: 
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a) Promote among local governments the political will and availability to work 
closely with civil society in order to promote processes related to 
decentralization and municipal autonomy in the country. 

b) Provide the necessary municipal and UTI human resources for an active 
participation of the Association of Municipalities in the activities (meetings, 
forum, gatherings, workshops and other events) sponsored by the Project 
Decentralization Enabling Environment. 

c) Assure the presence, in the initiatives supported by the Project, of a member of 
each political faction represented in various Municipal Corporations.  

d) Guarantee in each municipality the increase in actions aimed at improving fiscal 
autonomy and favorable citizen culture to decentralization processes. 

e) Actively participate in activities promoted by the Regional Decentralization 
Committee. 
 

FOURTH: FOPRIDEH will establish the coordination which the case merits with 

government institutions and civil organizations that have a presence in the 
Association of Municipalities in order to assure the impact, harmonization and 
complementarily of activities in the area. 
FIFTH: This Agreement will take effect once signed and will last until the end of the 

Project (February 22, 2016), may be amended at the request of either party.  
 
In witness whereof we sign in duplícate on the third day of the month of June of the 
year 2011. 

 

       Rolando Bú Zaldívar                              Elman Arany Hidalgo López 

       FOPRIDEH General Director                         President of the Association of  

              Municipalities 
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ANNEX 2   

AREA OF INTERVENTION AT TERRITORIAL LEVEL OF THE DEE PROJECT 

N
o 

ASSOCIATION OF 
MUNICIPALITIES 

          NAME  MUNICIPALITIES HEADQUARTERS 

1 

AMVAS 

Association of Municipalities of 

the Sesecapa Valley 

4  

Ocotepeque: Ocotepeque, 

Sinuapa, Concepción, 

Santa Fe,  

Ocotepeque 

2 MANOFM (Francisco 
Morazán) 

Association of Municipalities of 
Northern and Western  
Francisco Morazán 

9 Francisco Morazán: San 
Juan de Flores, Guaimaca,  
Valle de Ángeles, Villa de 
San Francisco, San Ignacio, 
El Porvenir, Marale, 
Vallecillo, Orica  

Talanga 

3 MANSUCOPA 

La Paz, Comayagua 

Association of Municipalities of 
Southwest of the 
Comayagua Valley and La 
Paz 

10 

La Paz: Cane, La Paz, San 

Pedro de Tutule                         
Comayagua: Ajuterique, 
Lejamaní, Lamaní, Humuya, 

Villa de San Antonio, El 
Rosario, San Sebastián 

La Paz 

4 MANVASEN 
(Ocotepeque) 

Association of Municipalities of 
the Sensenti Valley 

3 Ocotepeque: Mercedes, San 
Marcos, San Francisco del 

Valle 

San Marcos 
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N
o 

ASSOCIATION OF 
MUNICIPALITIES 

          NAME  MUNICIPALITIES HEADQUARTERS 

 

5 

 

MUNASBAR (Santa 
Bárbara) 

 

Association of Municipalities of 
the Southwest Region of  
Santa Bárbara 

 

6  

Santa Bárbara: El Níspero, 
Arada, San Vicente 
Centenario, San Nicolas, 

Nuevo Celilac, Atima 

 

 

 

 

San Nicolás 

6 MAMSA (Olancho) Association of Municipalities 
Martyrs of the Agalta 
Mountain Range 

8  Olancho:  San Francisco de 
la Paz, Gualaco, San 
Esteban, Guarizama, 
Manto, Santa María del 
Real, Dulce Nombre de 
Culmí, Catacamas,  

San Francisco 
de la Paz 

7 MAMUNCRAC  

(Yoro) 

Association of Municipalities of 
the watershed of the Aguán 
and Cuyamapa rivers 

10  Yoro:  Arenal, Jocón, 
Olanchito, Yoro, Yorito, 
Sulaco, Victoria, Morazán, 
El Negrito, Santa Rita 

Yoro 

   50  
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ANNEX 3 

LAUNCHING IN THE ASSOCIATION OF MUNICIPALITIES OF 

THE SENSENTI VALLEY OF THE PROJECT 

DECENTRALIZATION ENABLING ENVIRONMENT (DEE) 

San Marcos (Ocotepeque), June 8, 2011 

PROGRAM 

Hour Activity Responsible 

09:00 - 09:30 

Registration of participants 

UTI and FOPRIDEH staff 

Opening of the Event 

09:30 – 09:45 

Welcome by the President oR representative of the Association of Municipalities 

Words by the representative of FOPRIDEH affiliates 

Words by Ms. Denia Chávez representing  USAID in Honduras 

Presentations   

09:45 – 10:30 

An   Decentralization background in  Honduras: 1990 – 2010 

Ronald A. Fiallos, DEE Project 

10:30 – 10:45 C     Comments from female and male participants. 

10:45 – 11:45 
Presentation of the Project Decentralization Enabling Environment. José 

Alejandro Ochoa and Daniel Moreno 

11:45 – 12:15 Questions and comments.  

12:15 – 13:00 LUNCH 

13:00  - 13:30 

E     Experience of decentralization management in health in the MOCALEMPA 

municipalities 

Mr. Jacobo Ríos, UTI  Coordinator in MOCALEMPA 

13:30 - 13:45 Questions and answers 

 Closing of the event  

13:45 – 14:15 

Creation of a Project Liaison Committee  

José Alejandro Ochoa and UTI 

14:15 – 14:30 Signing the Inter-institutional Agreement   
 MANVASEN and FOPRIDEH 

Representatives 

14:30 Event adjourns MANVASEN  President 
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